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Contract No. DE-AC27-01RV14136
Modification No. 526
SF-30 Continuation

Purpose of Modification:
The purpose of this modification is to make the following changes:
1. Update Contract Section B, Supplies or Services and Prices/Costs, to obligate incremental

funding provided under Purchase Requisition Number 22EM000288. This funding consists
of FY22 Baseline. Incremental funding is obligated as follows:

Control | Local Use | Appropriation
Description Point Code Year Funded Amount

LAW Baseline 1111710 | 0421573 2022 $13,000,000.00
Total | $13,000,000.00

2. Administrative Update in Contract Section B, Supplies or Services and Prices/Costs,
Contract Section B.3 Obligation and Availability of Funds and Contract Value, table
Budgetary Control Points for WTP Project.

Description of Modification:

1. The table in Section B, Supplies or Services and Prices/Costs, Contract Section B.3
Obligation and Availability of Funds and Contract Value, paragraph (a) is revised as follows:

¢ The total amount of funds obligated to LAW Baseline 1111710 - 0421573 is
increased by $13,000,000.00 from $1,294,475,481.09 to $1,307,475,481.09.

¢ The total funding obligated to the Budgetary Control Points, is increased by
$13,000,000.00 from $13,937,337,793.58 to $13,950,337,793.58.

¢ The total funding obligated to the Budgetary Control Points, including Program
Direction funding, is increased by $13,000,000.00 from $13,939,799,776.00 to
$13,952,799,776.00.

¢ The total funding obligated to the Budgetary Control Points, including Program
Direction, Inter-Entity Work Order Funding and Request for Service Funding, is
increased by $13,000,000.00 from $14,025,865,074.35 to $14,038,865,074.35.

2. The table in Section B, Supplies or Services and Prices/Costs, Contract Section B.3
Obligation and Availability of Funds and Contract Value, paragraph (a), is deleted in its
entirety and replaced in full as follows:

BUDGETARY CONTROL POINTS FOR WTP PROJECT
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Contract No. DE-AC27-01RV14136

Modification No. 526
SF-30 Continuation

B&R No.
Appropriation (Control
Description Symbol Point) Local Use Code Budget Authority

1250 1110401 $3,006,205,907.70
LAW 1250 1111183 $637,537,062.71
LAB 1250 1111184 $207,817,505.32
BOF 1250 1111185 $261,722,260.48
HLW 1250 1111186 $559,580,100.04
PT 1250 1111187 $840,766,807.09
LAW 1250 and 1260 1111241 $1,691,548,709.50
DFLAW 1250 and 1260 1111243 $157,063,073.13
LAB 1250 and 1260 1111242 $349,312,452.11
BOF 1250 and 1260 1111243 $648,031,980.05
HLW 1250 and 1260 1111244 $1,029,273,076.81
PT 1250 and 1260 1111245 $1,526,044,506.86
LAW Baseline 1260 1111710 0421573 $1,307,475,481.09
LAB Baseline 1260 1111710 0421574 $161,910,673.70
BOF Baseline 1260 1111710 0421575 $525,691,929.60
EMF Baseline 1260 1111711 0421586 $600,543,370.75
HLW Baseline 1260 1111714 0421587 $167,110,814.21
PT Baseline 1260 1111716 0421588 $41,144,982.74
LAW COVID 1260 1111710 0421573 $24,578,699.03
LAB COVID 1260 1111710 0421574 $4,446,716.49
BOF COVID 1260 1111710 0421575 $13,091,795.47
EMF COVID 1260 1111711 0421586 $14,479,080.37
HLW COVID 1260 1111714 0421587 $5,921,281.65
PT COVID 1260 1111716 0421588 $951,815.87
LAW Solar Winds | 1260 1111710 0421573 $75,000.00
LAB Solar Winds | 1260 1111710 0421574 $15,000.00
BOF Solar Winds | 1260 1111710 0421575 $15,000.00
DFLAW{EMF 1260 1111711 0421586 $5,000.00
Solar Winds
HLW Solar Winds | 1260 1111714 0421587 $3,000.00
PT Solar Winds 1260 1111716 0421588 $2,000.00
LAW Fee 1260 1111712 0421573 $119,660,674.00
LAB Fee 1260 1111712 0421574 $16,096,000.00
BOF Fee 1260 1111712 0421575 $23,528,688.81
HLW Fee 1260 1111715 0421587 $4,284,932.00
PT Fee 1260 1111717 0421588 $4,402,416.00

Subtotal - Budgetary Controls Points for WTP Project thru Contract
Modification No. 526

$13,950,337,793.58

BUDGETARY CONTROL POINTS FOR PROGRAM DIRECTION

B&R No.
Description Appropriation Symbol (Control Point) Budget Authority
PD 1250 1110462 $1,280,000.00
PD 1250 1110458 $1,181,982.42

Subtotal - Budgetary Controls Points, including Project Direction, thru
Contract Modification No. 526

$13,952,799,776.00

INTER-ENTITY WORK ORDER FUNDING
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Contract No. DE-AC27-01RV14136

Modification No. 526
SF-30 Continuation

IEWO Identification Numbers IEWO Amendment No. Funding
MOSRLE60 Funding (SRNS/SRNL) 40 $73,957,217.82
MOSRV00028 Funding (SRNS) 43 $7,056,600.30
MOSRV00036 Funding (WSRC) 3 $69,807.36
MOSRV00042 Funding (ORNL) 2 $27,599.05
MOIDV00061 Funding (BEA) 1 $21,277.60
MOORV00088 Funding (ORNL) 2 $150,848.30
MONSV00089 Funding (SNL) 1 $18,030.68
MOSRV00105 Funding (SRNS) 10 $4,207,471.24
MOFTV00117 Funding (NETL) 4 $410,000.00
89303918FEM400008 Funding (UNITECH) 10 $130,000.00
Total - IEWO Funding 497 $86,048,852.35

REQUEST FOR SERVICE FUNDING
RFS Number Supplement No. Funding
M14009 Funding (MSA) 0 $16,446.00
Total — RFS Funding 367 $16,446.00
Total Budgetary Control Points for WTP Project 526 $14,038,865,074.35
BEA = Battelle Energy Alliance SRNL = Savannah River National Laboratory.
NETL = National Energy Technology Laboratory. SRNS = Savannah River Nuclear Solutions.
ORNL = Oak Ridge National Laboratory. WSRC = Washington Savannah River Company.
3. All other terms and conditions remain unchanged.
(End of Modification)
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